January 17, 2007: View of dredge spoils in eastern section of bermed area

January 17, 2007: View of dredge spoils in western section of bermed area



October 15, 2007: Ponded water from rain event

October 17, 2007: Dewatering operation
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September 28, 2007: Spreading material for walkover survey

October 9, 2007: Excavator casting to dozer to spread material



November 5, 2007: AAL material being removed during walkover survey



September 25, 2007: Stockpiling BAL material in northeast corner of Parcel A

November 2, 2007: Stockpiling BAL material within the bermed area of Parcel A
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November 12, 2007: Laying out debris for scanning and release

February 5, 2008: Stockpiled Debris



February 5, 2008: East side of bermed area at project completion

February 5, 2008: South end of bermed area at project completion



February 5, 2008: West end of bermed area at project completion



